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STREET PROJECTS

79th Avenue LID

Although staff has developed a 60% complete plan
set for this project and the preliminary Evaluation
Report found that an LID is feasible, it was
determined by Council the level of support for the
project may not be enough to justify proceeding with
the LID.

Since 79th Avenue is in poor condition through most
of the street, staff is exploring the possiblitiy of
upgrading sections of the street (segments not part of
any proposed developments) by reconstruction of two
travel lanes and construction of paved shoulders for
pedestrians and bicyclists. Street Maintenance Fee
and Gas Tax funds would be used to fund the project.
If approved by Council, the proposed improvements 79th Avenue — looking south
would be included in the

FY 2006-07 CIP.

Bull Mountain Road (at Hwy 99W)

This project widens the existing eastbound right-turn lane on Bull Mountain Road to improve
turning movements and capacity. To construct the improvements, various infrastructures within
the work limits will require relocation including storm drainage & sanitary sewer facilities and
streetlights. The conceptual design is being reviewed by Washington County. Construction is
scheduled to be completed by July 2006.

Commercial Street (at Main Street)

This project was completed using the Gas Tax Fund to provide a safer turning radus for vehicles
turning right onto Main Street from Commercial Street. The northeast curb return radius was
enlarged from less than 15 feet to 30 feet. In addition to this improvement, the curb/sidewalk was
replaced and the deteriorated pavement at this intersection was rehabilitated. The intersection
was then painted with new crosswalk striping.

Main/Commercial (Before) Main/Commercial (After)

Visit the City of Tigard at www.tigard-or.gov
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Commercial Street Sidewalk — Phase 1 (Lincoln to Main Street)

This project involves construction of half —street improvement with sidewalk on the north side of
the street. Funding for the project will be provided through a Communtiy Development Block
Grant (CDBG) with Tigard providing local matching funds. Completion of the project would
provide a safe and convenient pedestrian access to downtown services and the planned commuter
rail station. Design is currently underway with construction scheduled to begin in the summer of
2006. This schedule, however, is contingent on the City’s acquisition of railroad right-of-way.

Commercial St Commercial St
(Looking west towards Lincoln St)) (intersection of Main St)

Downtown Comprehensive Streetscape Plan

The Tigard Downtown Improvement Plan, which
was recently completed, identifies eight “catalyst
projects” and smaller-scale “brand-Tigard™
projects with the potential to enhance the
development environment of downtown Tigard.

The first step towards implementation of the
catalyst projects is to create a Comprehensive
Streetscape Plan for the downtown area. A
consultant has been selected to perform the design
services. The overall theme plan, street functional
improvements and green street design strategies
will be developed by the consultant and staff. The
project is expected to begin in late November and
is scheduled to be complete by June of 2006.

This project will have a high public profile. The
public process to develop the plan will include
numerous discussions, meetings and presentations
to the general public to ensure partnership, Sample of Conceptual Design
enthusiasm and real sense of project involvement

from the people.

Visit the City of Tigard at www.tigard-or.gov



Page 3

Durham Road Signalization (at 108th Ave)

Traffic south of Durham Road attempting to turn left from 108th Avenue onto Durham Road
experiences excessive delay. Whenever the gaps in the traffic flow are infrequent, the left-turn
movement becomes highly difficult and is often unsafe. The problem will become worse as the
residential developments along 108th south of Durham are completed and generate an increase in
traffic volumes at this intersection.

A traffic study conduted by a consultant indicates a signal is warranted at the intersection. The
design will be a joint effort between City staff and a traffic consultant to produce a set of design
plans ready for bids in the early summer of 2006.

Fanno Creek Trail - Segment 7B

. s | FUTURE,
This segment of trail is part of the Bt~ . J('ANNO éﬁ&'x TRAIL
: ™ SEGMENT 7A

Fanno Creek Trail system, which runs
through the City of Tigard from
Beaverton to Tualatin. This project
installs an 815-foot long by 10-foot N
wide Portland cement concrete trail, e
which will begin from just south of
Fanno Creek on the library site, then
meander along the creek, and end at the
proposed Wall Street.

&
Rty

""" ~FANNO CREEK TRAIL
SEGMENT 78

Completion of the trail segment north
of Fanno Creek to connect to Hall
Boulevard awaits the resolution of a
crosswalk location connecting the
existing trail west of Hall Boulevard to

the new trail. Location of the crosswalk ]
(FUTURE) !

is under review by the Oregon
Department of Transportation (ODOT).

Andersen Pacific, who was awarded
the contract, began working in
November 2005 and should complete
the project before the end of the year.

Visit the City of Tigard at www.tigard-or.gov
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Hall Blvd Sidewalk (Spruce to 800ft south)

As a continuation of the sidewalks constructed on
Hall Blvd in 2004 between Hwy 99W and Pfaffle
Street, additional sidewalks will be installed along the
west side of the street from Spruce Street to 800 feet
south to improve safety for pedestrians. Some
existing telephone and power poles will be relocated
to provide space for the new sidewalks.

The project will be funded by CDBG funds with local
matching funds provided by the City. Construction is
scheduled for the spring of 2006.

Hall Blvd — Sidewalk needed

Hall Blvd Sidewalk (at Bonita)

This project is one of the sidewalk improvement projects funded by the Gas Tax fund in FY
2005-06. The intent is to fill gaps between existing sidewalks and to enhance pedestrian access to
transit stops. A new sidewalk which will be installed on the west side of Hall Blvd across from
Bonita Road, will be constructed be wide enough to accommodate a bus shelter to be installed by
Tri-Met in the future, if needed. The design of the project is underway and will be advertised for
bids in February 2006.

Hall Bivd at McDonald Traffic Study

The first phase of this project is the design and acquisition of right-of-way for construction of a
southbound right-turn lane on Hall Boulevard at McDonald Street, as required by the conditions
of approval for the development of the Library. In addition to widening the street, curb and
sidewalk are proposed along the new segment of the street to improve pedestrian safety. An
ODOT permit will be required for the design and construction of the project. A traffic study will
be conducted to identify required design elements that need to be incorporated into the project.
The preliminary design is scheduled to be completed by the end of this year. Construction of the
project is tentatively scheduled for FY 2006-07.

Hall Blvd Signalization

This project is part of the Hall Blvd/Wall Street — Phase 2 project involving construction of a
portion of Wall Street east of Hall Blvd to provide joint access for the library and the Fanno
Pointe condominiums. That project included installation of a traffic signal system at the Hall
Blvd/Wall Street intersection. Because of the lengthy process envisioned for the issuance of a
Sensitive Lands permit for construction of Wall Street and because pedestrian safety is a major
concern at the library entrance, the project was sub-divided into two phases to accelerate the
completion of the signal. Construction of the signal began in July 2005 and is anticipated to be
completed by December 2005.

the Citv of Tigard at www.tigard-or.gov
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Highway 99W Corridor Improvement & Management Plan

Highway 99W carries over 50,000 vehicles per day, half of which is regional through traffic. This
highway is currently overwhelmed by the existing traffic volumes. There are no significant
parallel routes to this highway, and the traffic congestion will continue to worsen as traffic
increases during the next few years. The intersections of Highway 99W with Hall Boulevard,
Greenburg Road, and McDonald Street are bottlenecks that seriously hamper the smooth flow of
traffic. At peak travel hours, cut-through traffic uses the City of Tigard’s collector and arterial
system to avoid the Highway 99W traffic congestion. This traffic adversely impacts the arterial
and collector street system in the City.

The City has received a Transportation and Growth Management (TGM) grant to develop the
plan. The development of the plan is anticipated to begin in April 2006. The study will evaluate
various alternatives for improvement of the highway (including development of new parallel
routes and connections that can feasibly be made between developments parallel to the highway)
between Durham Road and Interstate 5. The intent of the study is to address current traffic
deficiencies, present design alternatives and propose strategies that would provide for effective
traffic circulation, connectivity and operational improvements to the highway and its corridor.
The study would provide a plan for management of the corridor and a package of projects (both
large and small) that can be implemented over a period of years as funding sources are identified
and designated for these projects.

McDonald Street (at Hwy 99W)

McDonald Street is classified as a collector carrying over 8,500 vehicles per day. The Hwy
99W/Gaarde St/McDonald Street intersection operated at an unacceptable level of service and
long queues tended to form on the Gaarde and McDonald legs of the intersection.

The City of Tigard Transportation System
Plan (TSP) calls for the intersection to be
improved. The Hwy 99W/Gaarde Street
intersection was improved as part of the
Gaarde Street — Phase 2 project completed in
2004. This McDonald Street Improvement
project, which was recently completed in
August 2005, has resulted in a considerably
improved level of service at the intersection.
In addition, the project installed curbs and
sidewalks on both sides of the street between
Hwy 99W and 105th Avenue.

McDonald Street, after improvements, has
dedicated left-turn and right-turn lanes, and
west-bound and east-bound through lanes
that provide east-west movement of traffic at
the intersection without impacting the traffic
performance of the highway.

e

McDonald St — (Before)
poor turning movements

Visit the City of Tigard at www.tigard-or.gov
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North Dakota Crosswalk

This project, which began in early March
20035, involved the installation of a mid-
block crosswalk for pedestrians to walk
between the two trail segments, which are
approximately 350 apart at the North Dakota
Street connection. The street was widened
on the north side, which required the
installation of a 12-inch storm drain pipe to
replace an existing ditch and accommodate
the widening. The new crosswalk has been

striped with a high visibility pattern and Noiik Dikotis Crassivall
signed accordingly.

The project was completed by Accord Construction in early May 2005.

Pavement Major Maintenance Program (for FY 2004-05)

The City of Tigard has been hard at work this entire summer on street maintenance projects
funded through the Street Maintenance Fee. This new fee provides a stable source of revenue to
help the City address a considerable backlog in street maintenance projects. When applied early,
preventative maintenance treatments used as part of a pavement preservation strategy will cost
significantly less than the reconstruction & rehabilitation of streets that are allowed to deteriorate.

72nd Avenue (Before) 72" Avenue (After)

The program for FY 2004-05 was divided into two phases. Phase 1 was completed in the summer
of 2004 and Phase 2 was completed this past spring. Both included overlay treatments on:

Phasel Phase 2
. 66th Ave (south of Oak Street) . 72" Ave (Hwy 217 to Fir Lp)
= 67th Ave (south of Oak Street) = 121% Ave (Springwood to Ann St)
. 72nd Ave (Spruce to Oak Street)
. 110th Ave (Fairhaven to Park) There was approximately 25,000 SY or
. Derry Dell Court (Park to Watkins Ave) 2800 tons of asphalt concrete placed on the
. James Ct (west of Howard Drive) streets.
. Park Street (110th to Watkins Ave)
. Ventura Ct (Barbara Ln to Ventura Dr)

Visit the City of Tigard at www.tigard-or.gov
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Pavement Major Maintenance Program (for FY 2005-06)

The Fiscal Year 2005-06 program began in July 2005
with Phase 1, which included:

= 66th Ave (Taylor’s Ferry Rd to end)
69th Ave (North of Oak)
89th Ave (Spruce St to end)
98th Ave (Murdock St to Sattler St)
109th Ave (Naeve to end)
124th Ave (Marion St to James St)
Alberta St (121st Ave to end)
Elmhurst St (121st Ave to end
James St (121st Ave to 124th Ave)
Jefferson St (South of Locust)
Katherine (128th Ave east 400ft )
Marion St (121st Ave to 124th Ave)
Murdock St (103rd to Elementary School
entrance)
Pfaffle/Hall Blvd (intersection)
= Spruce St (Hall Blvd to 89th Ave)
* Thorn Street (89th Avenue to end)

In addition to providing treatments on existing paved
streets, the City also paves gravel streets such at 89th
Avenue, 109th Avenue and Thorn Street to eliminate
future maintenance costs, which may increase greatly
when the streets are not maintained in a timely
manner.

Thorn Street (After)

Phase 2 is currently under design and will
include:

= 69th Parkway (99W to Haines St)

» 136th Ct (Walnut Ln to end)

*  Greenburg Rd (Center St to N.

Dakota St)

Construction of Phase 2 is scheduled for the
spring of 2006.

68th Parkway

Visit the City of Tigard at www.tigard-or.gov
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Pine Street Reconstruction

Pine Street is a narrow roadway located in the northeast
quadrant of the City. The street has no shoulders,
sidewalks or curbs. The pavement surface has extensive
longitudinal and transverse pattern cracking and numerous
patches along the travel lanes. It also has an inadequate
drainage system and two significant curves that limit
visibility and speeds. The main goal of this project is to
reconstruct the street to provide proper drainage and
improve rideability. Construction of the improvements is : :
scheduled for late spring of 2006. Pine Street at west end

Ultimate improvements to the street including correction of the existing curves, installation of
sidewalks and construction of the street to the ultimate width, will be performed in the future
when funding is available.

School Zone Signing

This is a Citywide upgrade to all school signing to alert drivers when they are entering and
leaving the school zones. This was initiated in compliance with the new state law regarding
speeds in school zones. All upgrades were completed in June.

Street Striping Program (for FY 2005-06)

This is a program to maintain existing striping on City streets to enhance safety and provide
proper channelization for traffic movements. Striping, pavement markings and pavement
markers were placed on the following streets:

68th Avenue - (Dartmouth St to Atlanta St)
69th Avenue - (Hampton St to Dartmouth St)
Bonita Road — (at bridge)

Dartmouth -(69th Ave to 500" west of 72nd)
Johnson Street - (Hwy 99W to Grant St)

N Dakota — (114th Ave to Tiedeman St

N. Dakota (121st Ave to Springwood Dr )
Pfaffle Street — (500" west of Hall to 83rd)
Shady Lane- (Greenburg Rd to 95th Ave)

Pfaffle (After)

The contract was awarded to Apply-a-Line, Inc., who provided 49,000 lineal feet of new striping
on the streets.

Visit the City of Tigard at www.tigard-or.gov
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Traffic Calming Program (for FY 2004-05)

This program focuses on reducing high traffic speeds on residential streets. Speed humps
typically reduce speeds by 4 to 6 mph and are frequently requested by residents. The installation
of speed humps are a major part of the program. Speed humps are normally installed by the
City’s Public Works crews during the summer or spring each year. This year’s program installed
4 speed humps. The streets which received speed humps are:

= Fern Street (Ascension Drive to 138" Avenue) - 1 hump
=  Park Street (Walnut to 110th Ave)- 2 humps
= Summerlake Drive (Scholls Ferry Road to Springwood Drive) — 1 hump

Park Street Park Street
( overview) (approaching speed hump)

Tualatin River Path

This project connects the existing Cook Park pathway to the proposed Tualatin River pedestrian
bridge, which is scheduled for construction by the City of Tualatin in 2006.

The work includes construction of a 10-foot wide by
1350-foot asphaltic concrete pathway with gravel
shoulders. Completion of the project will fill a key gap
in the existing riverside trail system and provide
community access to the future pedestrian bridge.
Construction is scheduled for the spring of 2006.

Existing trail condition

Wall Street

This project constructs a portion of Wall Street to provide common access to Hall Blvd for the
library and the Fanno Pointe condominiums as required by the Oregon Department of
Transportation (ODOT). The design of the project is substantially completed. A Sensitive Lands
permit application has been submitted to the City.

Construction of the project is tentatively scheduled to begin in April 2006 and is expected to be
completed in December 2006.

Visit the City of Tigard at www.tigard-or.gov
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Walnut Street — Phase 3 (135th to 121st Ave)

This project is the last phase of a three-phase project funded through the Washington County
MSTIP 3.

The first phase constructed the Walnut/Gaarde intersection, widened the approaches & installed a
traffic signal at the intersection. The City designed and constructed the project and was
reimbursed by Washington County for all costs, excluding water, sanitary sewer and utility
improvements. This project was completed in 2001.

The second phase improved the Walnut/121st Avenue
intersection, which was completed by the County in 2002.

Phase 3, which began last spring, widens Walnut to provide
44 feet of paved roadway with two travel lanes, a center

turn lane and two bike lanes. Sidewalks will be installed to
enhance pedestrian safety. This project also reconfigures

the Walnut St/Walnut Ln/135th Ave intersection to

improve traffic circulation and correct an unusual three-
legged street connection (see Figurel). Certain
improvements, such as extension of sanitary sewer lines on
Fern & Walnut Street, are included as part of the project and is
funded by the City.

Existing Walnut Street Walnut Street (Winter 2005)
looking west from 123" Avenue looking east from Gaarde St.

Visit the City of Tigard at www.tigard-or.goy
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IANITARY SEWER PROJECTS

Benchview Sanitary Sewer Maintenance Road

Approximately 250 feet of the existing
maintenance access road has been severely
eroded by storm water from a nearby
subdivision.

A contract was awarded to Henderson Land
Services to design a wall (using bio-
engineering concepts) to retain the bank.
The consultant will also design a storm drain
system to better direct the drainage from the
subdivision into the creek.

All necessary permits will obtained in
November and this project will be bid
immediately after.

Benchview Terrace Maintenance Road
Erosion exposing a Sewer Manhole

Slope Stabilization (at Quail Hollow West Subdivision)

This project is necessary in order to protect a
public sanitary sewer line that was installed by
the developer of the Quail Hollow West
subdivision. The work is located in a natural
drainageway flowing through the subdivision.
The banks of the drainageway have sloughed
in certain areas, and threatened to undermine
or exposed the sanitary sewer line. In
addition, the erosion of the banks threatens
adjacent homes along the top of the banks.

The project involved re-grading and stabilizing
the slope and re-planting native species and
new trees. Elting Northwest, Inc. began
construction the beginning of May and
completed the construction in the middle of
October 2005.

Slope Stabilization
Initial excavation

Visit the City of Tigard at www.tigard-or.gov
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Citywide Sewer Extension Program

This 5 year-program, which began in FY 2001-02, extends sanitary sewer services to all
developed but un-sewered areas Citywide. The City initiates and completes the sewer extensions,
then recoups the total cost of the design and construction via creation of a reimbursement district.
As residents connect to the new sewer line, they have to pay their proportionate share of the cost
of the line, plus the normal connection fee.

The following 5 districts were constructed in 2005 and provided 69 connections to existing

homes.
= ]17th Avenue - Sanitary Sewer Reimbursement District No. 34 (4 lots)
= Ash Avenue - Sanitary Sewer Reimbursement District No. 36 (9 lots)
= Fern Street - Sanitary Sewer Reimbursement District No.32 (5 lots)
=  O’Mara & Edgewood - Sanitary Sewer Reimbursement District No. 31 (46 lots)
= Walnut Street - Sanitary Sewer Reimbursement District No. 33 (5 lots)

Fern Street 117th Avenue
(After sewer installation & overlay) (After sewer installation & 2-inch overlay)

O’Mara Street
(Pipe placement at Senior Center)

Visit the City of Tigard at www.tigard-or.gov
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STORM DRANAGL PROJECTS

70th Avenue Storm Drainage Improvements

Over the past several years this area has been
prone to flooding on the downhill side due to
excessive runoff from the top of the hill and a
limited catch basin collection system. This
project involved the installation of approximately
300 LF of pipe, three new catch basins and the
upgrading of three existing basins. As a part of
this project, the street was given a 2-inch asphalt
overlay.

The project contractor, Paul Lambson

Construction, began working on this project in
January of 2005 and completed the work at the
end of February 2005. 70th Avenue

Bonanza Way Erosion Control (south of Riverwood Drive)

The existing outfall south of Bonanza Way was
severely eroded and in need of repair. The outfall
pipe was positioned high above the channel
therefore causing a large amount of erosion.

The City contracted with Clean Water Services to
perform the necessary work to eliminate the
erosion problem.

The work was completed in late summer 2005.

Bonanza Way
Erosion Control Improvements

Derry Dell Sanitary Sewer Wetland Mitigation

This project enhances wetland areas and vegetated corridors along Derry Dell Creek at 110th
Avenue. The enhancement is required by environmental permits due to impacts created by the
installation of a sanitary sewer pipe across the creek. Willows and Oregon Ash trees have been
planted in the work area. Invasive species such as blackberry and English ivy have been removed.
As with the Gaarde Mitigation projects above, if the plants survive at required rate, this mitigation
work will also be completed in 2008.

Visit the City of Tigard at www.tigard-or.gov
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Gaarde St - Phase 2 Wetland Mitigation

This project provides mitigation measures that were required by environmental permits to offset
the loss of 0.009 acres of wetland associated with the widening of Gaarde Street. Work
completed this year includes improvements of 1180 square feet of wetland by removing reed
canary grass and establishing a vegetated corridor mitigation plan along the Fanno Creek
Greenway immediately north of Tigard Street. If the new plants survive at the rate indicated by
the permit requirements, the mitigation work will be completed in 2008.

Highland Drive Storm Drainage

The existing storm drainage system on Highland Drive from 109th Ave to approximately 1,100
feet east of the Highland/109th intersection consists of 12-inch pipes that have been crushed in
numerous places and are beginning to fail. This project includes installation of new pipes,
manholes and upgraded catch basins. In addition to storm drainage improvements, a new
pavement overlay will be applied on the street using the Street Maintenance Fee fund. The
improvements are scheduled for the spring of 2006 (the project will be advertised for bid as one
project). Construction coordination would be more efficient if both projects are handled
simultaneously by the same contractor.

Rockingham Storm Drain

This project replaces an undersized storm drain
inlet located near Rockingham Street west of the
132nd/Greenfield Drive intersection. The inlet,
which is located at the end of an unnamed tributary
creek, was not sized large enough to handle the
winter runoff from nearby subdivisions. This
project replaces the inlet with an oversized
manhole and properly directs the runoff into the
manhole using a 54-inch metal end section.
Construction of the project was completed recently.
So far, the system has been operating effectively
and should be capable of passing through large
amounts of water, if needed, during heavy storms.

Installation of Manhole

Summerlake Maintenance Bridge

Three existing storm drain culverts under a pedestrian path are undersized and are not providing
adequate flow during high water periods. It has been determined that installation of a small
bridge in place of new culverts would be less restrictive for the flow and would minimize the
impacts on the existing wetlands

Western Woods Products, has been awarded a contract to supply and install the bridge in January
of 2006.

Visit the City of Tigard at www.tigard-or.gov
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2URVES PROJECTS

Below are lists of the various topographic survey and construction staking work performed throughout
this calendar year.

Topographic Survey for Design Projects:

Cal=n R e

Highland Drive Storm Drainage

108th & Durham Signal

72nd Avenue Profile

Summerlake Culvert/Bridge
Benchview Sanitary Sewer Access Rd
McDonald/99W Improvements

Hall Blvd. Sidewalk

79th Avenue LID

Construction Staking Projects:

1

2.
3.
4.

70th Avenue Storm Drainage
North Dakota Crosswalk
McDonald/Hwy 99 Road Widening
Omara/Edgwood Sanitary Sewer

Miscellaneous Projects:

O [ i T bl

125th Ave well elevation

Fred Field License

Gaarde Street monumentation
Omara/Edgewood monumentation
Library tree monitoring

Main Street right of way determination

he City of Tigard at www.tigard-or.gov

10.
11.
12.
13.
14.
15.

0 . Pv

0 %0

79th Avenue Sanitary/Storm Sewer
Improvements

Rockingham Storm

Bull Mountain/99W Improvements
Fanno Creek Trail — Segment 7B
Tualatin River Path

Fairhaven Sanitary Sewer District
McDonald/87th Avenue Sanitary Sewer
District

117th Avenue Sanitary Sewer
Rockingham Storm Drainage

Ash Avenue Reimbursement District
Fanno Creek Trail — Segment 7B

Commercial St. right of way
determination

Anderson monumentation survey
Urban renewal district

. Review of 12 subdivisions, 9 minor

land partitions and 6 annexations



	Table of Contents
	Street Projects
	79th Ave LID
	Bull Mountain Road (at Hwy 99W)
	Commercial Street (at Main Street)
	Commercial Street Sidewalk - Phase 1 (Lincoln to Main)
	Downtown Comprehensive Streetscape Plan
	Durham Road Signalization (at 108th Ave)
	Fanno Creek Trail - Segment 7 B

	Hall Blvd Sidewalk (Spruce to 800 ft south) 
	Hall Blvd Sidewalk (at Bonita)
	Hall Blvd at McDonald Traffic Study
	Hall Blvd Signalization
	North Dakota Crosswalk
	Pavement Major Maintenance Program (for FY 2004-05)
	Pine Street Reconstruction
	School Zone Signing
	Street Striping Program (for FY 2005-06)
	Traffic Calming Program (for FY 2004-05)
	Tualatin River Path
	Wall Street
	Walnut Street - Phase 3 (135th to 121st Ave)

	Sanitary Sewer Projects
	Benchview Sanitary Sewer Maintenance Road
	Slope Stablization (at Quail Hollow West Subdivison)
	Citywide Sewer Extension Program

	Storm Drainage Projects
	70th Avenue Storm Drainage Improvements
	Bonanza Way Erosion Control (south of Riverwood Drive)
	Derry Dell Sanitary Sewer Wetland Mitigation
	Gaarde St - Phase 2 Wetland Mitigation
	Highland Drive Storm Drainage
	Rockingham Storm Drainage
	Summerlake Maintenance Bridge

	Survey Projects



